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Executive summary 
 

Major Quarter milestones accomplishments 

1. Reading Interventions 

Reading interventions during the quarter focused on; 1) training teachers teaching Standards (Std.) 

3 & 4 on Reading Across the Curriculum, (RAC) in Zanzibar; 2) classroom reading instruction 

observations, 3) backstopping teachers on the ground through the Formative Evaluation process; 

and 4) conducting reading events. In Zanzibar a total of 1,004 (371 males and 633 females) Std. 3 

and 4 teachers, including Head Teachers, were trained on the RAC model. Through the formative 

evaluation process, TZ field teams in Mtwara and Zanzibar visited schools, conducting classroom 

observations. In Zanzibar 50 schools were visited, while in Mtwara 97 schools were visited. Reading 

events bringing pupils, teachers, parents, and key education officials together were organized both 

in Mtwara and Zanzibar. In Zanzibar 6 reading events were organized.  In Mtwara 3 reading events 

were organized in Nanyumbu, Mtwara DC and Mtwara MC (conducted during Education Week in 

May 2014). 

2. TZ21 Modification, Revised PMP  

Under USAID guidance, TZ21 reviewed its new standard indicators as reflected in the DQA exercise 

conducted by TMEMS in February, 2014 to realign with TZ21 modification results in the USAID data 

system.  

3. ICT installation 

ICT troubleshooting in all Districts of Mtwara region, Unguja , and Pemba continued. Engineers and 
power technicians conducted troubleshooting visits, addressing faulty power equipment, faulty 
computer equipment; troubleshooting solar installations, and internet access in Mobile Labs, 
BridgeIT, and EMIS-only schools. 
 

4. Capacity Building program  

Building capacity among stakeholders continued in Mtwara and Zanzibar, through their 

participation in the RAC training, implementation of the first Formative Evaluation feedback loop, 

and initiation of multiple Reading Events.  Teachers, education managers, school committee 

members and parent representatives were involved in training and facilitation.  The Formative 

Evaluation system, to monitor school performance, engaged Head Teachers in feedback meetings. 

5. Materials production and utilization 

Training materials for Zanzibar on Reading Across the Curriculum were produced and utilized 

during the training for both District Trainers of Trainees (DTOT) and Rollout Training of Standard 2 

& 3 teachers. About 1,078 copies of RAC training materials were produced and distributed. 
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6. Phase out of IPs 

TZ21 continued to work with Kicheko, Uhuruone, and Zantel on Information and communications 

technology (ICT) and internet troubleshooting and maintenance. Agile Learning continued with 

training on EMIS in schools and at district levels both in Zanzibar and Mtwara. School-To-School 

International completed their mid-Line data presentation in the Mtwara region. 

7. Govts/Zanzibar and Mainland Collaboration and partnership 

TZ21 continued to work collaboratively with both Governments in Zanzibar and Tanzania mainland. 

In Zanzibar, the Joint Implementation Steering Committee chaired by MOEVT was convened, 

inviting USAID to discuss a range of issues including capacity-building and project sustainability. In 

Mtwara, District Education Offices actively participated in community mobilization events carried 

out in all Mtwara districts. The PMORALG Minister Hon. Hawa Ghasia, who is also a Member of 

Parliament from Mtwara DC, participated in TZ21 Reading Events, publicly appreciating the good 

work done by TZ21 in the Region. 

8. Resource Model Schools in Mtwara & Zanzibar 

Quality assurance and resource-use model school verification visits were conducted throughout the 

quarter by Children’s Book Project staff both in Mtwara and Zanzibar. As a result of the verification 

exercises, 30 schools (20 from Mtwara, 6 from Unguja, and 4 from Pemba) were approved by CBP 

to be resource model schools where others can learn how to effectively use provided and locally-

made reading instructional resources. 

9. Program Monitoring and Model Reading School Identification 

The first Formative Evaluation process, to determine and systematically support improved school 

performance on reading instruction, and to identify full-program Model Reading Schools was 

conducted both in Zanzibar and Mtwara. In Zanzibar 50 schools were evaluated while in Mtwara 97 

schools were evaluated. 

10. Leveled Reading Materials 

Four titles of leveled books (2 for Zanzibar and 2 for Tanzania mainland) were developed and 

completed to the level of camera-ready copy. Government approval for both in Zanzibar and 

Tanzania mainland is pending for printing and distribution to move forward. 

Lessons Learned 
  
Multiple lessons were learned through the work process in Quarter 2 2014. 

1. Clear Performance Expectations: It is critical to provide schools with a concrete and common 

vision for program quality and school improvement. Through the first-round implementation of 

the formative evaluation system, TZ21 field staff learned that a) most schools participating in 

the 175-School program were not sufficiently aware of the six main components of the full 
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program, and had little understanding of the steps they could employ to work in each of these 

six areas.  The Model School Performance Guide and data-driven feedback substantially clarified 

misunderstandings among Head Teachers about where they should focus their improvement 

efforts, and what constituted quality program implementation.  This process, providing common 

descriptions of quality implementation and school-specific feedback for next implementation 

steps, will be fully integrated into the field team site-visit process from here forward. 

2. Multi-Level Training Approach: Field implementation of RAC training demonstrated substantial 

desire from the field for reading training for teachers beyond Standards 1 & 2.  Response to the 

RAC training (for Standard 3 & 4 teachers) demonstrated the need for reading support at all 

levels of the primary school, and suggests the importance of having a vertically-aligned reading 

program approach, and grade-appropriate strategies, resources, and interventions at all 

instructional levels. 

3. Engagement of Education Officials: Participation of regional and local education officials in both 

RAC training and Formative Evaluation Feedback Meetings demonstrated the continuing need to 

more actively engage education officials directly in training and school informational meetings. 

Official participation in these two series of events was very active and engaged.  In formative 

feedback meetings, local educational leaders made new connections between the 

implementation of the program and other existing and needed government efforts to more 

accurately and actively monitor school instructional quality, and they expressed an interest in 

having the TZ21 formative evaluation toolkit and Model School Performance Guide become a 

larger and integrated part of their daily school-support work. 

4. Alignment of National Policies:  While TZ21 continues to make implementation and 

improvement progress with participating schools, the lack of firm government policy for reading 

instruction, school monitoring, and instructional accountability continues to create barriers 

between TZ21-suggested school improvement strategies and school willingness to engage as 

actively as necessary.  By forming a consistent national policy for reading instruction and 

strengthening the school monitoring and quality-expectation system, the MOEVT would be able 

to better support TZ21 impact (and the impact of all other literacy improvement program efforts 

in Tanzania). 
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IMPLEMENTATION PHOTOS 
 
MTWARA: Formative Evaluation 

   
 
 
 
 
 
 
 

 
             
 
 

                       

                   

 

 

 

 

 

 

 

Resource Model Schools 

 
 
 
 
 
 

STD I&II teacher Jamila Mohamed instructing a 
letter F to Students of std I in Karara Primary 
school. Student read on the black board words 
during reading classroom observation                                          

Students of STD II in Karara Pimary School sat at 
the reading tree and they were reading Big Books.   

 

Standard I teacher Veronika Mrope, of Ndanda 
Primary school conducting a reading lesson to 
standard I pupils using word and sentence cards.  

Feedback meeting with teachers, school committee 
members and parents at Njenga Primary School Masasi 
District.  

Mbalala Promary  Schools Tandahimba District 
class1 & 2  reading corner and library 

Mbuo PS (Mtwara DC) class 1&2 reading corner 
and library 
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Reading Events 

 
 
  
 
 

 

 

 

 

 

 

 

 

 

 
 
   
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

Guest of Honor Hawa Ghasia- Minister in Prime 
Minister’s Office -Reagional Administration and 
Local Government (PMO-RALG), Mtwara Regional 
Commissioner and other education officer s 
admiring a reading corner at Nanyamba  Primary 
school standard 1 & 2 classes 

Class 2 pupils at the reading corner reading story books 
(Nanyamba Primary School) 

This is a reading tent for the display of different 
types of books and training manuals used during 
trainings 

 Reading corner with pupils performing different 
activities targeting reading promotion 

Guest of Honor Minister Hawa Ghasia and Regional 
Commissioner admiring Reading Materials utilized 
in Mtwara schools. 

“We urge our parents to give us sufficient time to read at home so 
that we can gain knowledge and succeed in life” 
Ms.Anna Maria, a class 6 pupil at Karume primary school in Mtwara 
giving her opinion during the community/school interactive session. 
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Community Mobilization 
 

Parent: mama Imma Lindenga is giving opinion on behalf of 
other parents during reading events at Chikongola Primary 
schools 

Better Nation performing at Chikongola in Mtwara Municipal 
Council 

Better Nation groups performing a tradition dances at Sabasaba 
Masasi Town Council 

Pupils at Sabasaba Primary school Performing choir during 
Community mobilization Reading events at Masasi Town 
Council 

 
 
 
 
 
 
 
 
 
 

Pupils performing a choir during the Community Mobilization 
event at Tandahimba  DC 

 
 
 
 
 
 
 
 
 
 

Tandahimba District Commissioner who were the guest of 
honor is giving speech during the community mobilization 
event at the right side with blue shirt is DEO of Tandahimba. 
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ZANZIBAR 

 
School heads and subject advisors participated in 

Formative evaluation meeting at Mitiulaya TC 

 

 
 

 

 

 

 

 

 

 

 

A teacher at Mangapwani school using TZ21 techniques in her 

teaching 

 

Reading Across the Curriculum (RAC) participants 

at Kitogani TC 

 

Pupils at Pagali school trying to show how they manage to open 

computers up to the desired lesson 

 

Wete DEO delivering speech during Community 

mobilization activity held at Jadida primary school 

 

Guest of honor, the Commissioner for Education Zanzibar 

delivering speech during Community mobilization activity held 

at Muungano primary 
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A parent (Mrs. Nargis Uzia) at Muungano primary 

delivers advice to other parents about cooperation 

with teachers for success of their children 

 

Among kids and parent participated in Community 

mobilization event held at Muungano 

 

“I can read to you” Say  Rashid Hamis of  

 

“I can read a poem to you my parents” proved Sauda Jumbe of .. 

 

“We enjoy reading under our teading tent”  

 

“We enjoy writing and drawing on our mat” .. 
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Progress Report by Results 
 
IR 1: Strengthened professional development and resources support for 
schools to improve early grade reading 
 
Sub - IR 1.1 Improved Instruction in Early Grade Reading Kiswahili 
 
Reading Across the Curriculum in Zanzibar 
 
From 14th-16th April 2014, TZ21 trained a total of 1,004 (371 males and 633 females) Std 3 and 4 

teachers, with their school Head Teachers, on the new TZ21 Reading Across the Curriculum model. The 

training was held at all nine TCs in Unguja and Pemba. In this training, teachers were trained different 

techniques of reading instruction focusing on five elements of reading and reading assessment. This 

training was preceded by a training session for DTOTs, who then used to facilitate in the rollout training. 

A total of 62 facilitators were trained; among them 32 were males and 30 females. The training of these 

DTOTs took place at Michakaini TC in Pemba and Kiembesamaki TC in Unguja. The table below shows 

the number of facilitators and teacher roll out trainees of the said training in their respective TCs. 

 

Number of facilitators and teachers trained on RAC in Zanzibar 

TC NAME 
Teachers Facilitators 

M F T M F T 

KIEMBESAMAKI 17 103 120 1 5 6 

BUBUBU 25 107 132 0 8 8 

KITOGANI 44 48 92 3 3 6 

MKWAJUNI 75 81 156 5 5 10 

DUNGA 39 65 104 3 3 6 

MITIULAYA 47 65 112 4 4 8 

WINGWI 42 34 76 6 0 6 

MICHAKAINI 29 79 108 4 2 6 

MIZINGANI 53 51 104 6 0 6 

TOTAL 371 633 1,004 32 30 62 

 

 
Leveled Book development 
 
During this quarter, 3 more titles of leveled books for Tanzania Mainland were completed and submitted 
to MOEVT for printing approval and utilization in schools. The titles were:  Utageuka Punda (You will 
Change to be a Donkey),  Mbwa Wangu Maskini  ( My Poor Dog) and  Nusu kwa Nusu (Half by Half). The 
3 titles add to 2 leveled books for Tanzania Mainland approved and submitted to MOEVT for approval in 
quarter 1. These are: Rangi Zetu (Our Colours) and Upile na Bustani Yake (Upile and His Garden). Rangi 
Zetu has been developed for emergent readers stage one. Emergent readers in stage one are pupils who 
are in their earliest stage of learning to read while Upile na Bustani Yake has been developed for 
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emergent readers stage two.  Likewise 2 titles were developed for Zanzibar. The titles are Asubuhi na 
Mapema (Early in the Morning) developed for emergent readers stage one and Kima Wekundu  (Read 
Monkeys) developed for emergent readers stage two. 
 
Reading Model School Development 
 
A Reading Model School is a school that has six main criteria in place, at a level where they can become 
demonstration sites for other schools:  1) Effective Early Reading Programs, 2) Effective Use of Reading 
Resources, 3) Coaching and Mentoring Support for Instructional Improvement, 4) Effective Use of ICT to 
Support Reading Improvement, 5) High-level Community Engagement and Support, and 6) Effective 
Leadership within a Strong Community of Professional Practice.  These six criteria provide the 
foundation for all improvement efforts in place within the TZ21 program.   
 
First steps to identify Reading Model Schools were initiated by the Children’s Book Project, where they 
identified model reading resource sites – an important foundation to improving reading instruction.  
They continued to conduct site visits in their target schools, and provide feedback and resource support 
during Quarter 2 2014.  Since then, TZ21 has implemented a full-program Model School identification 
strategy (integrated with the Formative Evaluation Feedback System – see SubIR 2.4 below for 
additional information). 
 
In Quarter 2 of 2014, significant steps were taken to identify full-program Model School sites, by 
targeting 175 schools for full evaluation of all six criteria and a completion of a summative performance 
review to identify those schools that have reached model site status.  To date, within the 175-school 
sample, TZ21 has identified 14 Successful schools, but no Model schools.  These 14 successful schools 
have been provided feedback on strategies to become model sites, and support from field teams is in 
place to ensure that these schools reach model status as soon as possible. 
 

Sub - IR 1.2 Improved community and parental support for reading 
 

During this Quarter 2 2014, TZ21 contracted Better Nations (a local edu-entertainment group) to 
conduct a community mobilization campaign on reading in both the Mtwara region (in all districts) and 
Zanzibar (Unguja & Pemba). The community mobilization messages focused on 

 Encouraging communities to embrace and promote a culture of reading, 

 Creating community awareness on the need for parents to give children time to read at home by 
reducing the task load they give to them, 

 Encouraging parents to read books to and with their children at home,  

 Encouraging pupil attendance by making close follow up on them to ensure that when they 
leave home for school, they arrive as scheduled, 

 

The major accomplishments during the Community Mobilization Campaign include 

 Creating parent awareness that they have a central role to play in ensuring improvement of 
education standards in their schools and communities, 

 Instituting Drama Clubs in a number of schools in over 60 schools 

 Mobilizing communities to contribute towards the completion of reading huts that stalled due 
to lack of funds, 

 Mobilizing parents to see the need for paying annual school contributions in order to facilitate 
learning in schools, 
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Facilitating open dialogue between parents, teachers, pupils and the community at large in 
exploring ways that would help to improve education and identifying how each can contribute 
to that effort. 
 

Below is a summary of the general attendance in the mobilization campaign in Mtwara and Zanzibar. 
 

Date Venue District Attendees 

MTWARA 

06/5/2014 Mangaka Secondary School Nanyumbu District 360 

12/5/2014 Chikongola Primary School Mtwara Municipality 858 

14/5/2014 Sabasaba Primary School Masasi Town Council 1,643 

16/5/2014 Newala Primary School Newala District 2,832 

20/5/2014 Dinyencha Primary School Mtwara District 1,536 

21/5/2014 Nanhyanga A Primary School Tandahimba District 2,350 

23/5/2014 Ndanda Primary School Masasi District 1,926 

27/5/2014 Lupaso Primary School Masasi District 546 

28/5/2014 Chipuputa Primary School Nanyumbu District 1,323 

ZANZIBAR 

03/6/2014 Muungano Primary School Unguja 2,979 

05/6/2014 Jadida Primary School  Pemba 3,118 

TOTAL 19,471 

 
Sub - IR 1.3 Strengthened the Use of Technology in Primary Schools, TRCs/TCs to support early reading 
 

 ICT Equipment and Power Installation:  
 

Tz21 continued troubleshooting in all districts of Mtwara, Unguja, and Pemba. From the beginning of 
this quarter Engineers and power technicians conducted troubleshooting visits to address faulty power 
equipment, faulty computer equipment, troubleshooting solar installations, and providing internet 
access in Mobile Labs, BridgeIT and EMIS-only schools in Mtwara MC, Mtwara DC, Tandahimba, Newala, 
Masasi, Nanyumbu, Unguja and Pemba. The engineers were organized into six teams, deployed in the 
Districts for overall system troubleshooting and maintenance.  
During this Quarter, TZ21, in collaboration with Kicheko, conducted several assessments of damaged ICT 
equipment in both Zanzibar and Mtwara. As part of the assessment several recovery measures were 
taken, which resulted in repair and restoration of a variety of equipment, and additions to the spare 
equipment. 
 

 E-Content Training and Sustainability Measures:  
 

The eContent quality assurance process, being undertaken at Creative Associates HQ in Washington, 
continued in Quarter 2, and is anticipated to be complete by July 2014. 
 
For the first time in Zanzibar, ICT Basic Computer Literacy Training is being conducted for teachers other 

than those targeted and trained by TZ21 (being facilitated by Teacher Training Centers 
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The purpose of these trainings is to reinforce teachers’ knowledge and abilities on computer-use after 

initial training conducted by TZ21. The following table shows the number of teachers from each TC 

attending training: 

 

Digital literacy in TCs (April - June 2014) 

TC NAME 
Teachers 

M F T 

KIEMBESAMAKI 0 10 10 

BUBUBU 2 28 30 

KITOGANI 12 12 24 

MKWAJUNI 58 29 87 

MITIULAYA 5 42 47 

WINGWI 21 62 83 

MICHAKAINI 9 52 61 

MIZINGANI 37 42 79 

Total 144 277 421 
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Indicator Progress- Standard & TZ21 Customized Indicators 

Program Element Indicator Achievement Remarks 

 Current Qtr. Actual 
April-June 2014) 

Cumulative 
Planned 

Target (2014) 

Cumulative 
Actual (2014) 

TZ 21 GOAL: 

Improved reading 

achievements in 

Kiswahili for 

standard 1-4 

students in the 

target areas of 

Zanzibar and 

Mtwara Region 

 
# of students in primary 
grades 1-4 in TZ21- 
supported schools with 
improved reading skills 
 

 
Zanzibar 

  Mid-line 12.26 
Baseline 7.03  

Difference 5.24 
 

 
Annual Indicator 

 
Mtwara 

  Mid-line 8.07 
Baseline 3.85 

Difference 4.22 

 
# of learners enrolled in 
USG Supported  primary 
schools or equivalent 
(3.2.1-35) 

 
Zanzibar 

  
140,000 

 
Male 73,296 

Female 72,251 
Total 145,547 

Annual Indicator 

 
Mtwara 

  
140,000 

Male 87,157 
Female 75,371 
Total 162,528 

Annual Indicator 

Sub - IR 1.1 
Improved 
instruction in early 
grade reading 
Kiswahili 
 

#/% of teachers in target 
schools, educators and 
administrators who 
successfully complete in-
service/pre-services 
training (in pedagogy, 
EGR) or receive Coaching 
and Mentoring training 
(3.2.1-31/32) 

 
Zanzibar 

(403M, 663) 1066 Total 
RAC 

 

 
4,709 

 
4,228 

+ 1066 
5294 Total 

Pedagogy and Mentoring 
and Coaching  Training 
Completed 

 
Mtwara 

- 
 

# of textbooks and other 
teaching and learning 
materials provided with 
USG assistance 

Zanzibar 1, 004 RAC 
16, 750 CBP 

 57 Kit 

 
 

135,209 

12, 502 
1,004 

16, 750 
57 

30,313 total  
 

CBP produced and 
distributed 2 titles  for 
Zanzibar school 

Mtwara - 

 
Sub - IR 1.3 
Strengthened the 
Use of Technology 
in Primary Schools, 
TRCs/TCs to 
support early 
reading 

# of ICT equipment 
installed in schools, 
TRCs/TCs/TTCs 

Zanzibar   All sites in Zanzibar 
& Mtwara Installed 

 

Mtwara   

Number of schools using 
Information and 
Communication 
Technology due to USG 
support 

 
Zanzibar 

42+ 148 248 180  

 
Mtwara 

 
20+ 47 + 90 

618 157 

# of teachers, educators 
trained on ICT with USG 
support (Disagg. 
a.M/b.F)-(Std Ind). 

 
Zanzibar 

(57M, 69F) 126 Total EMIS 
 

 
1,913 

2,031 
126 
246 

2,404 Total  
 

 

Mtwara (202M, 44F) 246 Total  
EMIS 

IR2: 

 Strengthened 
polices, 
information and 
management, to 
support early grade 
reading 

 

# of laws, policies, 
regulations or guidelines 
developed or modified to 
improve early grade 
reading in primary 
schools(3.2.1-38)  by 
benchmark: a. defined, b. 
in process, c. reached, d. 
successful (disaggregated 
by 
Mtwara/Zanzibar/District
s/TRCs/TCs/ICT/WSD) 

 
 

Zanzibar 

-  
6 

 
5 

 

 
 
 
 

Mtwara 

1 Tanzania Mainland 
developed a National 
Reading & Numeracy 
Framework  kit 
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IR 2:  Strengthened Policies, Information and Management to Support Early Reading 

Sub-IR 2.1: Developed school- based EMIS  

In the Mtwara Region, Agile Learning continued with EMIS training in Mtwara DC, Masasi DC and one 

(Mobile Lab school) from Tandahimba district. Participants were school Head Teachers, school academic 

teachers and statistician teachers from each school. Basing on geographical location, the training was 

conducted in centers that were estimated to be within close distance for 10 schools coming from the 

same cluster area.   

The training focused on how schools enter and store core data related to students, teachers, teaching 

and teacher’s activities at the school; and on how to send data and/or reports to the District Education 

Officer and Regional Education Officer. The 5-day EMIS training started on March 31st, and was 

completed on May 25th, 2014.   Following is the number of participants trained: 

District TRC Male Female Total 

MTWARA DC Madimba TRC 21 6 27 

Madimba TRC 29 4 33 

Nanyamba TRC 26 4 30 

Nanyamba TRC 25 5 30 

Nanguruwe 25 2 27 

Mtwara MC Kambarage P/s 15 3 18 

 
Masasi DC 

Mwena TRC 17 13 30 

Luagala TRC 23 7 30 

Mwitika TRC 21 0 21 

GRANT TOTAL 202 44 246 

 

In Zanzibar, TZ21 collaborated with Agile Learning to conduct school-based EMIS trainings in Pemba. The 

training involved teachers from 42 EMIS schools on Pemba Island. Two training sites were used, each 

accommodating participants from 21 schools. Trainees participating in this training from each school 

included School Head Teachers, academicians, and statisticians. The table below indicate the number of 

participants: 

 

SEMIS training Pemba- June 2014) 

TC NAME 
Teachers 

M F T 

Mizingani 19 44 63 

Mitiulaya 38 25 63 

Total 57 69 126 
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Sub-IR 2.2: Developed standardized measures of student performances  
 
Mid-line Evaluation Results 
Tz21 project prepared a one-day midline student data feedback conference for all major education 

stakeholders in the Mtwara region. Participants in this important conference included government 

officials from MoEVT, PMO-LARG, TIE REO, and DEDs, DEOs, as well as a representative group of School 

Inspectors, head teachers, teachers, SMC members, WECs, TRCCs.  

The findings from the mid-line data set showed statistically significant improvement in pupil fluency 

compared to the data from the baseline survey. However, fluency rates continue to be below par. 

Additionally, results demonstrated improved student ability to comprehend and respond to narrative 

passages read to them, suggesting that comprehension capacities are present, though not yet being 

integrated into individual and silent reading settings.  Dr. Mark Lynd, the President of STS, presented the 

findings of the mid-line assessment; this was done in detailed fashion as the full assessment process, 

and all sub-assessments were presented. Below are some of the areas where students have shown 

improved performance.  

Areas where success was observed 
1. Students’ fluency has been increased. 
2. There is a decrease in the number of students who scored 0. 
3. Teaching by using 5 elements of reading has started in some schools. 
4. It was also noted that practices in the Coaching & Mentoring started even before training. 
5. There is a clear increase on the number of teaching/learning materials available in classrooms, 
6. Many school compounds are now talking about reading, and promoting the culture of reading 

more actively, and motivating reading among students in their respective schools. 
7. There is an increase in pupil attendance rates. 
8. Friendly teaching techniques were observed during the mid-line assessment site visits. 
9. Teachers have demonstrated increased skills in the improvisation of teaching aids.  
10. The use of big, small and pocket books has increased the habit of reading among beginning 

readers 
11.  The use of ICT equipment has motivated teachers in teaching reading and engaging children in 

the teaching and learning process. 
12.  Establishment of Library Management at classroom and school levels has enhanced reading 

promotion in some schools. 
 
Areas that are still challenging 

1. Students’ are still struggling with fluency and independent silent-reading comprehension. 
2. There continues to be an insufficient number of reading resources in schools. 
3. Pre-primary children are not involved in TZ21; therefore teachers in pre-primary classes do not 

use the 5 Elements during pre-reading instruction. 
4. Some of the curriculum measured had not been taught yet, and some teachers had moved 

ahead of the required curriculum placement. 
5. Some teachers are still struggling to relate frequency and scope to their lesson plan. 
6. Implementation of Coaching & Mentoring is yet to be active across the board, and the content 

of coaching and mentoring should bee deepened. 
7. Retention of trained teachers is schools remains a challenge. 
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8. In ICT Tz21’s network and availability of internet connectivity remains to be a problem. 
9.  An insufficient number of training days are available, when new skills are introduced. 
10. There is a continued need for remedial training in ICT. 

 
Sub-IR 2.4 Implementing a strong monitoring and evaluation system 
 
TZ21 teams in both Zanzibar and Mtwara continued structured Monitoring & Evaluation activities as 

planned with the support from M&E consultant Mrs. Amy Pallangyo in 125 schools across Mtwara and 

50 Schools in Zanzibar.  This process was accomplished using TZ21’s codified Formative Evaluation 

Toolkit and feedback system. 

 In Mtwara, the number of these schools varies from one district to the other; in Tandahimba DC there 

are 18 schools, in Newala DC there is 18 schools, Masasi DC there is 39 schools, in Masasi TC there is 10 

schools while in Nanyumbu there are 12 schools. The main activity accomplished in this quarter was to 

visit the 175 sampled schools and do a baseline program evaluation – to determine the levels of school 

performance (on a four-level scale; Beginning, Progressing, Successful, and Model). The formative 

evaluation process is designed to effective combine M&E with back-stopping support to teachers and 

other education stakeholders at school, ward and district levels. 

At the school level, Tz21 teams met with Head teachers, Standard 1-4 teachers, School Mentors, SMC 

members and representatives of parents.  During this process, the following 6 criteria were evaluated 

 Standards 1-2 Five Elements Model & Standards 3-4 RAC Model 

 Resource Availability and Use 

 Reading Coaching and Mentoring 

 ICT Application 

 Community Engagement 

 Leadership/Communities of Professional Practice 
 

The data collection visits were followed by a systematic analysis of all data, and completion of a 

summary performance report (using the TZ21 Model School Performance Guide).  Then TZ21 teams 

conducted 2-hour feedback sessions for all participating schools.  Participants included TRCCs, WECs, 

Head teachers, Standard 1-2 teachers, SMC chair persons, District focal points, and, in some cases, 

DEOs.  Feedback sessions included: 

 An overview of the 6 critical program criteria 

 Review of the Model School Performance Guide 

 Provision of school-specific data reports 

 Supported school planning for next steps toward program improvement  
 

During this quarter the TZ21 team planned to reach 97 schools for continuous M&E. The table below 

shows the number of visited schools per district. 
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NO DISTRICT Mob Lab school BIT school ELE school Total 

1 Masasi DC 5 12 22 39 

2 Masasi TC 1 0 9 10 

3 Newala DC 5 6 7 18 

4 Nanyumbu DC 4 5 3 12 

5 Tandahimba DC 5 8 5 18 

 Grant Total 20 31 46 97 

 

Summary of baseline school performance: 

The general school performance is encouraging, as 65% are Progressing well and the project is working 

with them in order for them to become Successful. The second category is schools that are Successful 

schools (33%). It is important to note that during this initial baseline analysis, there were no schools yet 

working at levels that would designate them as Reading Model Schools.  However, field teams are 

working with individual Successful schools to achieve Model schools as soon as possible.   

School Strengths as observed during this exercise: 

 

 Presence and utilization of ICT equipment is at the Successful level in most schools 

 Classroom reading instruction is Progressing  

 Resource organization and use is Progressing 

 All schools have School Management committees 

 Parents and communities are engaged in reading hence reading promotion is Progressing 

 Most teachers are committed to making good learning environment for their children and are 
well using phonics methods for Kiswahili instruction. However, the presence of direct 
comprehension instruction is limited, consistent with the midline student performance data set 

 Some early signs of ccommunities of professional practices (CPPs) were observed in some 
Successful schools. 

 All Managed Learning Environment  school (MLE) have teachers trained on e-content 
  

4.0 Cross-Cutting Issues 

4.1 Environmental Disposition 

Environment disposition has been at the core of TZ21 work. Recycling of package boxes that 

carried reading stationaries distributed in Mtwara 150 and Zanzibar 50 during this quarter was 

communicated to the recipient schools. This turns the package boxes into useful waste materials 

after emptied reading stationaries supplied. 
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“ We parents should work hand in hand with 
teachers to ensure that our children are successful 
in schooling. We should not leave the burden 
to teachers only. Let us work together for the 

successes of our children” 

4.2 Gender Approach 

Participation of women in TZ21 interventions in Zanzibar still dominates while in Mtwara male 

participation dominates. The table below indicates gender desegregation for the training conducted 

during the quarter both in Zanzibar and Mtwara. 

 

 

 

 

 

During community mobilization 

events conducted in Mtwara and 

Zanzibar, it was estimated that of the 

19, 471 participants registered in the 

events, 60% (11,683) were women 

actively contributing to the reading 

debates generated during the events. 

4.3. Public Private Partnerships 

During the quarter TZ21 continued to mobilize the private sector and communities at large to support 

education development.  UhuruOne, an IP responsible for internet connectivity, continued to support 

internet connectivity in Mtwara with some services funded from non-federal USAID sources under cost-

sharing as indicated in the table below.   

 Cost-Share  
 

From April through June 2014, TZ21 verified and documented cost share, with major contributions 
from UhuruOne, and the Mtwara Regional Education Office (TZ21 Mtwara office space.  
 

No. Action Item Name SF425: 30 June 2014 Total: 2014 

1 Uhuru One  $              154,668.00   $              154,668.00  

3 Office Rent Mtwara   $                   5,173.88   $                   5,173.88  

  TOTAL  $              159,841.88   $              159,841.88  

Training Zanzibar Mtwara 

Male Female Total Male Female Total 

School Based EMIS training 57 69 126 202 44 246 

Reading Across Curriculum 371 633 1004 1,927 786 2,713 

Digital Literacy  144 277 421 - - - 

GRAND TOTAL  572 979 1551 2,129 830 2959 

A Parent Ms. Mwanaidi Hamisi contributing during the open forum 

in Chikongola Primary school in Mtwara MC 



TZ21 Year 4, 2014 Quarter 2 Report  

Page 22 

5.0 Stakeholder Participation/ Involvement  

5.1 Government at Different Levels  

District dialogues were conducted from May 16th to 19th, 2014 in all districts in the Mtwara Region. 
Dialogues started in Mtwara Municipal Council and Mtwara District Council on June 16, 2014 and then 
the teams were out to the remaining district councils on June 17, 2014. Participants in district dialogues 
included District Executive Directors-DEDs, District Education Officers-DEOs, District Focal Persons-DFPs, 
District Council Chair persons, District Security Officers-DSOs, IT-Specialists, Districts Commanding Office 
-OCDs, District Planning & Logistics Officers TRCCs, Ward Education Coordinators, Teachers, e-Content 
and Reading expert teachers, School Management Committees members. TZ21 program officers 
facilitated the dialogues and the attendance to these meetings was almost 100% in all the districts. 

Two main objectives of these district dialogue meetings were to: 

• Inform the education stakeholders what have been achieved by the TZ21 project, the challenges 
and way forwards.  

• Bring government officials on board so that they are well prepared to take over responsibilities in 
Tz21 project before it phases out. 

6.0 Project Operations, Management, and Staffing 

6.1 Project Leadership and Management 

In Zanzibar, the fourth steering committee meeting was held at MoEVT board room. The meeting 

comprised of Ministry officials, USAID representative and TZ21 staff representatives. The main purpose 

of the meeting was to update TZ21 activities, next step and phase out strategy of the project.  

6.2TZ21 Staffing  

During this quarter, the Senior Program and Administrative Manager (SPAM) – Ms. Jennifer Chin left 

TZ21 after having served the Project for almost 2 years in the coordination of the program and activities 

subcontracted with a number of Implementing Partners (IPs). Her responsibilities were assigned to Mr. 

Revocatus Balashuha, who moved from Mtwara Office (as Grant Coordinator) to the Dar es Salaam 

office. 

 
7.0 Project M&E 

 
7.1 TZ21 Integrated Monitoring 
 
The integrated monitoring model is fully in place, through the development and implementation of 
the Formative Evaluation Feedback System (see details above in Sub IR 1.1 and SubIR 2.4. 
 
7.2 TZ21 Data Quality Assessment (DQA)  

 

From May 12-23, 2014 the TZ21 Monitoring and Evaluation Advisor visited Mtwara  and Zanzibar to 

conducted data quality assessment for the past 2 quarters and attend Formative Evaluation Meetings in 

Masasi District under Big Result Now (BRN), and some selected schools in Unguja-Zanzibar. The 
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objectives of the visit were to: (i)  Perform Data Quality Assessment and verification of trainings: (ii) 

Documentation Review at the field office; (iii) Participate in Formative Evaluation: (vi) Provide quality 

Assurance of field teams; (v) Sample review of school performance 

Perform Data Quality Assessment and verification of trainings and Documentation Review at the field 
office 
 
The following trainings were verified in Mtwara and Zanzibar: 

 ICT Basic computer literacy roll out training  

 Mentoring and Coaching training  

 Reading Remedial Training  

 EMIS trainings  

 E-Content Training and  

 Reading Across the Curriculum (RAC)  
 
Areas of data quality improvements worked on in both the field offices in Mtwara and Zanzibar 
included: 
 
1.  Internal data verifying of all training attendance sheets and correcting the errors therein, 
2.  Desagregating the data and clear separation per district in the filing system 
3.  Making summaries of all trainings conducted from districts/TCs and indicate this in the filing system 

(hard and soft copies) 
4.  Displaying all training data conducted in Mtwara and Zanzibar, by Region, District/TC, DTOTs, and 

Teacher Roll Out training disaggregated by gender on TZ21 office walls for public quick glance on 
what TZ21 is doing in the catchment areas. 

  

8.0 Challenges and Constraints 
 

8.1: Inconsistencies in government reading policy continue to inhibit school accountability for full 

implementation of the models, and follow-through on recommended actions at the local level 

8.2: Leadership at the school level must be enhanced and become more accountable for providing 

oversight and feedback to teachers on their classroom practices, and to ensure that regular coaching 

takes place for Standards 1-4 teachers. 

 

9.0 Planned Activities for Quarter 3- 2014 
 
IR1: Strengthen Professional Development and Resource Support to Schools, to 
improve early grade reading 
 
Sub-IR 1.1: Improved instruction in early grade reading Kiswahili 
 
9.1: Field Monitoring of coaching and Mentoring – TZ2 teams will increase their monitoring of specific 
coaching and mentoring activities during Quarter 3 2014, to ensure that teachers are receiving the 
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maximum support necessary to habituate the 5 elements of reading and RAC instructional practices in 
their daily classroom instruction. 

 
Sub-IR 1.2: Improved Community and Parental support for reading 
 
9.2: Community Engagement Events – community engagement events (based on preliminary 
models from Better Nations) will continue to be implemented during Quarter 3 2014.  This 
includes instituting Drama Clubs to support reading habits in schools, and large community 
awareness and engagement events. 
 
Sub-IR 1.3 Strengthened use of technology in primary schools to support early reading 
 

 Continue with ITC troubleshooting in Zanzibar and Mtwara 
 

 Work in Teacher Training Colleges (TTCs) for ICT installation 
 

 Distribute Digital tools to schools 
 

IR2: Strengthened Policies, Information and Management to support early 

grade reading 

9.3:  Frameworks Development – TZ21 will support the MOEVT to lead and complete their process for 

three sets of framework development (3Rs Framework, Teacher Training Framework, and 

Materials/Resources Framework). In addition, TZ21 will integrate distribution of these frameworks into 

their field site visits, as soon as the frameworks are approved for distribution. 

 
Sub-IR 2.4 Implement a strong monitoring and evaluation system 
 
9.4: Continue Formative Evaluation Systems Implementation – TZ21 will continue to work with 
the target 175 schools to gather data and provide feedback to schools about their overall 
reading program (using the formative evaluation system applied during the baseline 
implementation). This includes site visits to gather data, team meetings to analyze overall 
schools performance, and a series of structured feedback meetings for the participating schools. 
 


